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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: February 15, 1994 

FROM: Neil Norrell, OSC, USEPA Region 
Response and Prevention 'Branch 

TO: G. pavlou, EPA 
R. Salkie, EPA 
J. Marshall, EPA 

vB. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, , EPA 
D. Triggs, NJDEPE 
Chief Richard Taylor, Hamilton Twp.Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 

Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamil ton Towns'hip, 
Mercer Couhty, New Jersey 

POLREP: Fifteen (15) 

II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
State Notification: 
Action Memorandum:' 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 

~~~roved 
10/14/93 
N/A 
N/A 

9/93 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which, produced rubber and latex products from 
recycled materials . (Refer to previous POLREPs for more 
de,tailed site information.) 
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IV. RESPONSE INFORMATION 

A. Planned, Removal Actions 

The Nearpara Rubber site removal action will be divided 
into two phases. Phase 1 will consist of stabilizing, 
identifying and quantifying all waste materials on site. 
Phase 2 will include the transportation and proper 
disposal of the hazardous materials located on site. 

B. Situation 

1. Current Situation 

Site security will continue throughout the duration of 
the removal action. All of the known drums, above ground 
tanks, vats, sumps, underground tanks and transformers 
located at the Nearpara site have been sampled and 
undergone characterization and field compatibility 
testing. Laboratory chemicals have been packed in 55 
gallon drums in preparation for disposal. Unknown 
materials have been neutralized, composited, and staged. 

2. Removal Actions to Date 

Disposal samples,(with the exception of organic liquids 
and solids), have been put together and are awaiting 
transportation to the laboratory for disposal analysis. 

The below ground tank in front of the property was 
sampled and the contents obtained were screened with air 
monitoring instruments. The results indicated a high 
concentration of' an organic gas. Arrangements were made 
for laboratory analysis of the material. 

Equipment not necessary for site operations was demobed 
from the site. 

3. Enforcement 

Personnel from the Office of Regional Counsel visited the 
site and reviewed documents. Information obtained will 
be used to determine potential enforcement actions. 
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C. Next Steps 

Composite samples will be sent for disposal analysis. A 
sample of the gas taken from the underground tank at the 
front of the property will be sent for analysis. 
Equipment no longer necessary to site operations will 
continue to be demobilized. 

• 
D. Key Issues 

none. 
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V. Cost Information (Up to 2/11/94) 

Cost 
To Date 

EPA costs: $ 70,000 

ERCS costs: S 220,000 

TAT costs: $ 28,700 

TOTAL Costs to Date: $ 318,700 

Note: 

All costs listed are approximate and should be used for estimates 
only. 
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